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CONTRACT F19628-99-D-0001 JOINT STARS svsmm IMPROVEMENT #kDGRAM {58iP)

<

This is an Indefinite Delivery, Indefinite Quantity Contract. The objective of this conirdct is to provide
Engineering and Manufacturing Development(EMD)(Improvements) to the Joint STARS Program. This contract
covers the engineering, design, development, integration, test and delivery of various enbancements and upgrades to the
Joint STARS system including developmeht of all support requirements (technical orders, support equipment, initial
spares, training, etc,) and procurement of production and support system retrofit kits/documentation resulting from these
enhancements and upgrades. The oontract will provide an engineering service task (EST) agreement. The engineering
task agreement will include proposal pr. ion cost for ESTs and EMD efforts. This will facilitate the acquisition of
descrete tasks and/or level of effort activities to support EMD efforts to include conducting analyses, studies, planning,
design/development, prototype, qualification/test, production, kits/retrofit/initial spéares, system integration, instaliation,
training, support, flight test mfmslrumre and recurring program management. Non-Labor Hour delivery orders
awarded shall be negotiated separately the contract type will be determined durmg negotiations and all terms and
conditions will be tailored to the individuql delivery orders, as required. -

The basic term of this contract begin.on the date of contract award with an ordering peritd of 72 months
from the effective date of contract award. |

At award, the Government will igsue a task order that will meet or exceed the contract minimum order of
$3,000,000.00. Thereafter, the Government will not be obligated to order a minimum quantity/amount. During the life
of this contract the Government will have the right to order, and the Contractor shall be obligated to dclwer to the

Government, np to the contract maximumi of $1,200,000,000.

. SECTION A F19628-99-D-0001
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PART1- THE SCHEDULR f
SECTION B - SUPPLIES OR SERVICES AND PRICESA00STS

Qty tUnit 'éri ce
ITEM SUPPLIES OR SERVICES Purch Unit Total Item Amount

0001

¥

E
JSSIP PROPOSAL PREPARATION

I

4
Security: U :
nsn N & NOT APPLICABLE

contract type: Z + LABOR HOUR

inspection: DESTINATION

acceptance: DESTINATION

-

fob: , DESTINATION
descriptive data: .

!

a. The Contractor shall prepare proposals in accordance with individual Delivery Orders
Requests for Proposals, i .

b. Each delivery order will eatablish individual celling prices. The total maximum

will not exceed the total estimated ceiling value of $40 million for CLINs 0001, '0002,
0003, and 0004,

¢. ‘This is a Labor Hour CLIN.E Individual orders will be issued under this CLIN Taw
B.A. BO35, Lahor Hour, and H,A; ESC-H102, Delivery Order Process. ' e

-0002

- ENGINEERING SERVICE msxfs {ESTS)

security: U ‘

nsns; N - NOT APPLICABLE

contract type: Z - LABOR HOUR

inspection: DEiTiNB?ION» .
acceptance: DESTINATION :
fob: DEqTINATION

descriptive data:

a. The Contractor shall provide Engineering Service Tasks (ESTSs) in accordance with
individual delivery orders. ESTs may include, but not be limited to: technical support
and engineering services for development, engineering and trade 'studies and use of E8
aireraft, equipment and 1aboraqory fa¢ilities to support Government system testing,
training activitles, and system demonstrations in accordance with documents listed in
Bection J of individual delivexy orders., ESTs may also include, bit are not limited to:

estimates for support equipmenp, trainers, support demonstration, initial spares,
technical orders updates, etc.:

b. Hach delivery order will establish individual ceiling prices. The total maximum

will net exceed the total estimated ceiling value of $40 million for CLINs 0001, 0002,
0003, and 0004, .

i

¢. This is a Labor Hour CLIN. ' Individual orders will be issued under this CLIN IAW
B.A. B035, Labor Hour, and H.A, ESC-H102, Delivery Order Process.

. SECTION B F19628-99-D-0001
PAGE3




PART 1. THE SCHEDULE .
SECTION B - SUFPLIES OR SERVICES AND PRICES/COSTS

i £

’ oty Unit Price

ITEM _ SUPPLIES OR SERVICES : Puyrch Unit Total Item Amount
0003 ;

OTHER DIRECT COSTS (0DC):

‘gsecurity: g

nsni: N - NOT APPLICABLE

contract type: 8 -jcostT REIMBURSEMENT

inspection: DESTINATION -

acceptance:; DESTINATION

fob: DESTINATION
descriptive data: .

a. Provide materials, travel, and Othexr Direct Costs (ODC) in support of CLINs 0001 or
0002 in accerdance with documents listed in Section J of individual delivery orders.

b. Reizbursement for actual costs only, without profit or fee.

¢. Each delivery order will establish individual ceiling prices. The total maximum

will not exceed the total estimhted ceiling value of $40 million for CLINs 0001, 0002,
0003, and 0004. f T

0004

-DATA TAW INDIVIDUAL DELIJFERY ORDER EXHIBITS

securlty: L

nsn: N « NOT APPLYCABLE
DD1423 is Exhibit: A

contract type: % -, LABOR HOUR
.inspection: DESTINATION
acceptance: DESTINATION

fobs DESTINATION

descriptive data: .

¢
a. Provide data in accordance with CDRL reguirements assigned in individual delivery
orders in support of CLINs 0001 oxr 0002.

b. Not Separately Priced (NSP). Price included in dellvery order issued under CLINs
0001 or 0002.

c¢. Each delivery order will establish individual ceilinhg prices. The total maximum

will not exceed the total estimated ceiling value of $40 million for CLINs 0001, 0002,
0003, and 0004. .

d. This is a Labor Hour CLIN. | Individual oxders wlll be issued undei this CLIN IAW
B.A, B035, Labor Hour, and H.A. ESC-HL02, Delivery Order Process.

SECTION B F19628-99-D-0001
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PART I - THE SCHEMUILE
SECTION B - SUPPLIES OR SERVICES AND PRICESICOBTS

L. NOTICE: The following contract clavses pertinent to this section are hereby incorporated by full text:

(a) The Contractor shall furnishiat the hourly rates stated below, all necessary and qualified personnel,
managing and directing the same to complete CLIN(s) 0001, 0002, 0004 ‘within the performance period specified in
Section F. In performance of these CLIN(s), Contractor shall be reimbursed for direct labor {(exclusive of any work
performed in an unpaid overtime statws) at the hourly rates listed below for the identified labor categories.

CATEGORIES HOURLY RA’i‘E ”
Hourly Engineering Services Tasks (ES'I{s). EST Proposal Preparation, and EMD Proposal Preparation

MELBOURNE

Labor 1999 2000 2001° 2002 2003 2004 2005

Category Rate Rate Rate’ Rate Rate Rate Rae
RC.15- TBN TBN 'I‘BN: TBN TBN TBN 71BN
RC-20 TBN TBN TBN, TBN TBN TBN TBN
RC-21 TBN TBN TBN! TBN TBN TBN TBN
RC-23 TBN TBN TBN! TBN TBN TBN TBN
RC-30 TBN TBN TBN, TBN TBN TBN TBN
RC-40 TBN TBN TBN! TBN TBN TBN TBN
RC-60 TBN TBN TBN® TBN TBN' TBN TBN
RC-61 TBN TBN TBN; TBN TBN TBN TBN
RC-62 TBN TBN TBN| TBN TBN TBN TBN
RC-70 TBN TBN TBN: TBN TBN TBN TBN
RC-71 TBN TBN TBN: TBN TBN TBN TBN
RC-72 TBN TBN TBN: TBN TBN TBN TBN
RC-13 TBN TBN TBN} TBN TBN TBN TBN

(b) For the purposes of the clau of this contract entitled “Payments Under Time-and-Material and Labor-
Hour Contracts", the total eeﬂing price the CLIN(s) spemﬁed in parag:aph {a) above is $40,000,000,00 .

Contractor shall be reimbursed for paforhanoe of this contract in accordance with the contract clavses and the
following additional terms:

The totat estimated cost of performance is $40,000,000.00.

Applicable to foltowing Line Items: 0003. The total estimated amount of $40,000,000.00 also includes coverage of the
Labor Hour CLINs 0001, 0002, and NSPCLIN 0004,

; SECTION B_R19628-99-D-0001
'f . PAGE 5
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PART 1- THE SCHEDULE
SECTION € « DESCRIPTION/SPECS/WORK S’I‘ATEMBN’I‘

H r

1

1, NOTICE: The following contract clauses pertinent to this section are hereby incorporated by full text:

CLINs Description :

0001  Proposal Preparation shall be in a%:oordanoe with individual delivery ordex.'s.

0002  Initial Studies & Analysis shall liaein accordance with individual delivery orders.

0003  Other Direct Costs (ODCY shal bé in acoordance with individual delivery ceders,

0004  Contract Data Requirements Listi (CDRL), DD Form 1423, provided with individual delivery orders,

SECTION C F19628-99-D-0001
: PAGE 6




PART I - THE SCHEDULE
SECTION D - PACKAGING AND MARKING

L. NOTICE: The following contract clauses pertinent to this section are hereby incorporated by full text:

i

Preservation, packaging, packing and marking shall be set forth in the individual cider.

. SECTION D F19628-99-D-0001
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PART1- THE SCHEDULE ‘
SECTION E - INSPECTION AND ACCEFTANCE

1. NOTICE: The following contract clauses pertinent to this section are hereby incorporated by reference:

52.246-03 INSPECTION OF SUPBLIES -- COST-REIMBURSEMENT (APR 1984)
(APPLICABLE TO CLIN 0003)
52.246-06 INSPECTION - TIME-AND-MATERIAL AND LABOR-HOUR’ (IAN 1986) INSPECTION -~
: TIME-AND-MATERIAL AND LABOR-HOUR (JAN 1986) ~ ALTERNATE I (APR 1984)
(APPLICABLE TO CLIN 0001, 0002, AND 0004)

252.246-7000  MATERIAL INSPECTION AND RECEIVING REPORT (DEC 1991)

3

. NGTICE: The following contract clauses pertinent to.this section are hereby incorporated by full text:

CLINs  Description

0001  Final Inspection and Acceptaxio::mi oceur at destination after successful eompletim of each individual
delivery order requiréments as eviden‘ced ' Government execution of a DD Form 250, -

0002, 0003 Final Inspection and Acceptance shall occur at source or deslinauml TAW each individual delivery order as
evidenced by Government execution of a D Form 250, -

0004  As set forth in each individual dt!zlivm'y order CDRY Exhibit.

SECTION E F19628-99-D-0001
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PART [ - THE SCHEDULE
SECTIONF - DELIVERIES OR PERFORMANCE

I. NOTICE: The following contract clauses pertinent to this section are hereby incorporated by reference:

DERAL ACQUISITIO c# Us

52,242-15 . STOP-WORK ORDER ! (AUG 1989) - ALTERNATE I (APR 1984)
S2.247-34 F.0.B. DESTINATION! (NOV 1991) :

IL. NOTICE: The foliowing contract clauses pestinent 10 this section are hereby incarporated by full text:

0001 Delivery shall be in accordance with individual Delivery Orders. The period of performance to issue orders
shall be through 72 months after contract award

G002 Delivery shall be in aoeordampe with individval Delivery Orders, The period of performance 10 issbe orders
shall be through 72 months after contract award.

0003 Delivery shall be in acom'danqe with individual Delivery Orders, -The period of performance to issue orders

shall be through 72 months after contract award.

0004 Delivcry shall be in accor w:th individual DehvetyOrders “The penod of performancs to issue orders
shali be through 72 months after contract ward. e

SECTION F F19628-99- D-0001
PAGES




PART 1-THR SCHEDULE
SBCTION G - CONTRACT ADMINISTRATION NTA

o -

Y. NOTICE: The following contract clabses periinent to this section are hereby incorparated by roferences

53522329000 REMITTANCE ADDRESS (MAY 1996)
Remittance address: ‘Chise Masihattan Bank .
New York, New York -
AB
Northrop Geumman Cocporation
Account INRGTERGE_—G—

Xi. NOTICE: The following contract clavises pertinent to this section are hereby incorporated by full text:

Invoices {or public vouchers), supported by a statement of cost for petformance under this contract, shall be subimitted to
the cognizant Defense Contract Audit {DCAA) office. Under the provisions of DFARS 242.803(b); the DCAA
auditor, is designated as the authorized tative of the contracting officer (CO) for examining vouchers received -
directly from the contractor, ~ - '

In accordance with FAR 52,.204-03, Taxpayer Identification Number is I

L. Accounting classifications will be provided on individual delivery osders.
2, Administrative Information: d
a. Cmﬁaeﬁng@fﬁwkepmsenm?ive: Juan T, Martinez
b. Coutracting Officers Carol L. Quinlin
c. Symbol of Purchastog Offices ESC/ISK
d. Telephone Number and thenéion. (781)377-5379/3570
3. Instemctions Re Patents Clause;

The ACO will forward atl docum¢ntauon (reports, invention disclosum, nouoes, mquests} and other
information concerning patents to the faﬂqwmg addrassee:

HSCHAZ (Patent Counsel)
40 Wright Street
Hamscom AFB, MA 01731

SECTION G F19628.09-1-000F
PAGE 10




PART I- THE SCHEDULE
SECTION G - CONTRACT ADMINISTRATION DATA

™™™ 4, Transportation Office: Transportauon.omocr
DCMC-Orlando
DCMDE-GOTB1
3555 MacGuire Boulevard
Orlando, FL. 32803-3726

.5. Submit Invoices/Vouchers:  DFASiColombus Center
ATTN; DFAS-CO/SOUTH BN';TILEMBNT OPERATIONS
P.O. Box 182264 , :
Columbus, OH 43218-2264

pi—

SECTION G F19628-99-D-0001
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PART1- THE SCHEDULRE ‘
SECTION H - SPECIAL CONTRACT REQUIRBMEN'I‘S

<

I. NOTICE: Thc Eo!lowmg contract cla oS pemnent to this secuon are hereby inoorporated by full text:
A ! A 4 A TK

The Contracting Officer shall be the mly ifldlvidllal authorized to direct and/or redirect the efforts or in any way amend
any of the items of this contract other thanithose instances specifically delegated to an Administrative Contracting
Officer or a Termination Contracting Officer by the contract clauses of this contract or in writing by the Contracting

- Officer. The teyms "Proouring Contracting Offices” and "Principal Contracting Officer®, as vsed throughout this
contract and its attachments, are synmymaus with the term "Contracting Officer.”

a. All Delivery Orders

Delivery Orders may be issued by the Contracting Officer. Once issued, a delivery order can only be changed by a
contractual modification, including an adjustment in contract price, if required. Costs cannot be transferred between

delivery orders, including those for proposhl preparation, Costs incurred priorm issuance of the delivery order shall not
be chargeable to the delivery order,

For those non-proposal preparation actions with a Government estimate over $100,000.00, a Labar Hour delivery order
. for proposal preparation will be issned by¥he Contracting Officer, unless proposal preparation is provided by other

means, This delivery order will include théﬁmdsfm' proposal preparation for thateffatonly,andthedm&requirement.

Proposals shall be submitted in acoordancq with the instructions provided in the proposal preparation delivery order.

For those non-proposal preparation actions with a Government estimate under $100,000.00, a separate delivery order for

proposal preparation only will not be 1ssueki \
For those actions requiring a proposal (both those funded with a Labor Hour delivery order for proposal preparation and
those without), the proposal preparation instructions will be included in a separate request for proposal, - The Contractor
shall prepare a proposal in accordance with the instructions provided thérein, Efforts to be conducted inay mclude. but
not be limited to, joint Government/Contractor preparation of requirements documents, issnance of a request for -
proposal, joint proposal/basis of estimates preparation and review, factfinding, and negotiations. All proposal submittals
shall incorparate any changes discussed within the individual requests for proposal. Upon conclusion of negotiations,
another delivery order will be issued rcﬂeqtmg the agreement of both for performance of the action. This delivery order
will include the type of contract, price, terms and conditions, technical requirements, etc., as required,

The rights of the Government and obligatipn of the Contractor in regards to audit and retention of accounting records
related to individual orders issued under the contract are set forth at FAR 52,215-2

b, All Delivery Orders except Labor Hours
Each delivery order awarded shall be negotiated separately. The contract type will be determined during negotiations
and terms and conditions will be tailored to the individual delivery orders as required,

I/rf"ﬂrh\\

¢. Labor Hour Delivery Orders {applicable to CLINs 0001 - 0004)

SECTION H F19628-99-D-0001
PAGE 12
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PART I - THE SCHEDULE
SECTION H - SPECIAL CONTRACT REQUIRBMBN’IS

4

Labor Hour Delivery Orders may be issued unilamally or bilaterally at the discretion of the PCO on a case by case basis.
Prior t an action being unitaterally issued by the Government, a drafi requirement (including as applicable, but not
limited to, a Model contract, Statement oflObJecuve (SO0), Task Requireinent Document (TRD), CDRLS, and a
schedule) shall be transmitted to the Oonq‘aetor by the Contracting Qfficer. The Contractor shall review the
requirement and provide a written mponse within seven calendar days, xdentiﬁung a single point of contact for the
delivery order. This response shall include the Contractor's estimate and rationale for costs, and any other comments
the Contractor deems necessary for paformance of the delivery ordet, In any event, mcludmg no response or negative
response from the Contractor, the Gomment retaing the right to issue the action umlaterally

a. The Air Forco has entered intd contracts with the contractors set forth in paragraph d. below (hereinafter
referred (o as "support contractors”) for sexvices for scientific engineering and technical effort in support and under the |
technical direction of the Joint STARS Joint Program Office (YPO). The Contractor shall be required to provide support
and technical information 10 the support contractors to the extent specified herein. The. Contractor agrees that the
Government may release to the support contractors any technical information required in the performance of this
contrict, Other SUpport contractor may bé added by the Government at no change to contract target cost, target fee,

. maximum fee, or minimum fee, Additionally, the Contractor agrees to enter into written mutual agrecments with-each -

support contracior for the protection of this information. A copy of the signed agreement shall be furnished to the
Contracting Officer within 30 days of nouﬁcalion of ideatity of support contractors.

: b. Such support shall include the right of the suppott contractor(s) to attend ail scheduled techmical audits,
technical and program. reviews and formal tests conducted in the performance of this contract when specifically required
and approved by the Contracting Officer. |  Discussion with subcontractors bya suppo:t contractor shall be aecomphshed
with the approval of the PCO and the concurrence of the Contractor.

¢. The support and technical information mbeprovidedshall be no greater than required by this contract. The
technical support required is limited to the support necessary for the support contractor to fulfill its respective role to
provide assistance to the Program Office for evaluation of the technical aspects. -

d. The support Contractors will jinclude the foliowing'

Dynamics Research Corporation

1 Analytical Systems Engpeermg Corp (ASEC) (4]
5 Burlington Woods, Suite 100 60 Concord Street
Burlington, MA 02173 | Wilmington, MA 01887
{3) Horizons Technology, Inc @ MEI Technology Corp
700 Technofogy Drive : 1050 Waltham Street
Billerica, MA 01821-4196 Lexington, MA 02173
(5) Systems Research Corp {6) ARINC Research Corporation
128 Wheeler Road 70 Westview Street
Burlington, MA 01803 - Lexington, MA 02173
) MCR Federal Inc. E 8 Gemini Industries Inc,
175 Middlesex Turnpike 54 Middlesex Turnpike
Bedford, MA 01730 Bedford, MA 01730
o Tecolote Research Inc. .
5290 Overpass Road, Bldg D,

Santa Barbara, CA 931 i 1-3011

SECTION H F19628-99-D-0001
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PART 1 - THE SCHEDULE ’
SHCTION H - SPECIAL CONTRACT naqummqms

a. All periods of time referenced hezem shall bemeasured by calendar days, weeks, months, as opposed to
"work" days, weeks, months,

b, With regard to due dates for stb;nisston of reports, data, hardware, etc., called for in Section B hereof, the
Contractor will submit same in sufficient fime to atlow for their arrival at the specified destination on the due date
indicated,

A

c. The "Contract Award Date" sHall bs synoniymous with the maiting date'of the contract,
d. The term "DAC" means "days/after contract award date" and js calculated on the basis of calendar days.

e. The term "MAC" means "moniths after contract award dats" dnd is calculated on the basis of calendar

a. TSPR is the responsibility for developing, integrating and delivering a complete system™ which meets all
requirements as defined in the individual uelway orders issned under the Joint STARS System Improvement Program
{JSSIP). The Contractor hereby expressly agrees to accept Total System Performance Responsibility for all delivery - -
orders issued under JSSIP whether or notéus systems, subsystems, or components are fabricated, manvfactured; or
assembled by the Prime Contractor, Subcpntractor, or furnished as GFE, and notwithstanding thatanysuch
subcontractor shall have been selected putsuant to any provision hereof enoouragmg or providing inoeutive for
subcontracting with small or small dlsad\éanmged business concerns.

b. The Contractor shali be fuliyresponsible for the integration and performance of all systems, subsystems, and
components, whether GFE or Contractor acquired, and hereby agrees to make certain that any and all required
ingpections and acceptance testprowdum are accomplished and sufficient to assess and determine all requirements are
met. Furthermore, the Contractor is required and agrees that all systems, sobsystems and components, whether GFE or-
Contractor acquired, if required onder individual delivery orders will be installed and integrated into the Joint STARS
system without vesvltant degradation of performance of that item or in the overall systém performance. if during the
execution of the delivery order the Contractor determines that System Specification modifications are required in order

. tomeet TSPR, the Contractor shall immediately notify the Government, provide appropriate rationale; draft SCN's

and/or the documentation for review and ﬂisposiﬁon by the Government. The Contractor’s responsibility to install and
integrate subsystems and components whpthet GEE or Contractor acquired without any degradation of performance of
any such item is in addition to and not inisubstitution of its responsibility'to insure that the total system will meet alt
requirements referenced as provided in paxagraph (a) above; and the réquirements of this pardgraph ( b) shall in no way
escuse the Contractor from compliance w:th any other requirements of this Special Contract Requirement. '

¢. The Contractor's total system performance responsibility shall not be affected by Government-Furnished Base
Support, property, equipment or facilities provided under the terms of this coniract whether such Govemment-anished
items are used in the manufacture of deh\rerable systems/equipment or other aspects of contract performance.

d. The Contractor recognizes and aérees that its assumption of TSPR has the t‘ollowing CONSEqUENCes;

(1) After receipt of any GFE, the Contractor shall provide to the Government, within thirty (30) calendar days,
a list of patent defects or deficiencies in the GFE, The remedies provided by the Government Property clause shall be
exclusive, with respect to each defect or deficiency and the Contractor is not hereby relieved of the system integration
and performance responsibility, Failure of the Contractor to provide 2 timely written list as required by this clause shall
be considered as an acknowledgement of GFE acceptability by the Contractor,

SECTION H F19628-99-D-0001
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PART 1- THE SCHEDULE ,
SECTION H - SPECIAL CONTRACT REQUIREMENTS

(2) - Tacit acceptance does not apply in the case of latent defects or latent deficiencies. " In that case, the
Contracior shall provide written notice to the Government within 30 days of discovery of the latent defects or latent
deficiency. Failure of the Contractor 1o provide a timely written list as required by this clause shall be considered as an
acknowledgement of GFE acceptability by the Contractor, :

(3) The Contractor retains full résponsibility for succéssful integration of the CFE with the GFE regardless of
any associate contractor agreement reached with others involved in the Program.

(4) The Contractor is not relieved of its obligation to make timely delivery, nor is it entitled to any other
adjustment because of failure of the Contriactor to implement corrective actions,

(5) The cost of performing TSPR is included in the individual delivery orders of the contract and the
Contractor shall not be entitled to any equitable adjustment, associated with any problems encountered in fulfilling the
TSPR responsibilities, For cost-reimbursement delivery orders, the Contractor's obligation to perform the TSPR
requirement is limited to the fonding obligated. Furthermore the Confractor agrees that failure to met the JSSIP system
pecformance requirements caused by the GFE as integrated shall be deemed an integration deficiency or incompatibility
for which the Contractor is liable unless the Cantractor can prove by. clear'and convincing evidence that the GFE, as
delivered by the Government, was not "suitable for the intended use” within the meaning of the Government Property
Clause. :

- €. The Contractor further agrees ithat, notwithstanding the right of the Government to review Contractor's -
efforts and progress, particularly design réviews, PCA/FCA, test procedures, test, and data items which may be .
provided for elsewhere in this contract, it is expressly understood that the Contractor is completely responsible for, the
compliance of all contract requirements with the provisions of this contract and individual delivery orders. Any reviews -
or approvals by the Government shall not relieve-the Contractor of its system integration and performance responsibility.

£. The Contractor hereby acknowledges that it has noight t0 assert against the Government, its officers,
agents, or employees, any claims or with respect to the aforesaid requirements in effect on the date of award of
this contract or individual delivery orders upon subjective impossibility of performance; or defective, inaccurate,
infeasible, insofficient or invalid requirements; or atherwise so based or derived as might otherwise arise,

" g. Notwithstanding the “Changeé" Clause or any other clause of this conn'act, the Contractor hereby agrees

. that no Contractor generated changes to the Contractor generated spécifications under this contract, reviewed or

approved by the Government, which may be necessary to permit achievement of the performance requirements specified
hezein for the Contractor's proposed systems for the program, shall entitle the Contractor to any increase in the
cost/price or to any extension in delivery imes of the individual delivery ordess issued under this contract. This
paragraph does not apply to changes that énhance system performance. '

* Note: System is defined as the sum of, including but not limited to; all hardware components, parts, cables, antenna,
subsystems, software, firmware, etc, that pPrfmm in a collective fashion to accomplish all required capabilities and
functions as identified/specified in the System Specification and/or other compliance documents under which they were
procured, qualified and accepted. ! : :
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PART II - CONTRACT CLAUSES
SECTION I - CONTRACT CLAUSES

Contract Clauses in this section are from the FAR, Defense FAR Sup, Air Force FAR Sup, and the Air Force
Materiel Command FAR Sup, and are fcurrent through the following updates:

FAR: FAC 97-10; DFAR; DCN19990115; DL.: DL 98.021; Class Deviations: CD 98-00014; AFFAR: 1996 Edlﬂon;
AFMCFAR: AFMCAC 97-3; AFAC: AFAC 96-1; IPN: 98.009; :

L. NOTICE: The following contract clavises pertinent to this section are hereby incorporated by reference:

52.202-01
52.203-05
52.203-06
52.203-07
52.203-08

52.203-10
52.203-12

52.204-02
52.204-04
52.209-06

52.211.05
52.211.15
52.215-08
52.215-10
52.215-12
52.215-15
52.215-18

5221521
5221521
52.216-07

S52.216-11
52.216-18

52,216-19

32.216-22

52.219-08
52.219-09
52.219-16
52.222-01

DEFINITION (OCT 1995)

COVENANT AGAINST CONTINGENT FEES (APR 1934) ' ~
RESTRICTIONS ON SUBCONTRACTOR SALES TO THE GOVERNMENT (JUL 1995)
ANTI-KICKBACK DURES (JUL 1995) | .
CANCELLATION, RESCISSION, AND RECOVERY OF FUNDS FOR ILI EGAL OR IMPROPER
ACTIVITY (JAN 1997) ' o

PRICE OR FEE ADJUSTMENT FOR ILLEGAL OR IMPROPER ACTIVITY (JAN 1997)
LIMITATION ON PAYMENTS TO INFLUENCE CERTAIN FEDERAL TRANSACTIONS (JUN -
1997) , ‘ ' o
SECURITY REQUIREMENTS (AUG 1996) ‘ ‘

FRINTING/COPYING DOUBLE-SIDED ON RECYCLED FAPER (JUN 1956)

PROTECTING THE GOVERNMENT'S INTEREST WHEN SUBCONTRACTING WITH
CONTRACTORS DEBARRED, SUSPENDED, OR PROPOSED FOR DEBARMENT (UL 1995)
MATERIAL REQUIREMENTS (OCT 1997)

- DEFENSE PRIORITY ALLOCATION REQUIREMENTS (SEP 1990)

ORDER OF PRECEDE, CE--UNIFORM CONTY \CT FORMAT (OCT 1997)

FRICE REDUCTION FOR DEFECTIVE COST OR PRICING DATA (OCT 1997)
SUBCONTRACTOR COST OR PRICING DATA (OCT 1997

PENSION ADJUSTME TS AND ASSET REVERSIONS (DEC 1998)

REVERSION OR ADJUSTMENT OF PLANS FOR POSTRETIREMENT BENEFITS (PRB) OTHER
THAN PENSIONS (OCT 1997)

. REQUIREMENTS FOR COST OR PRICING DATA OR INFORMATION OTHER THAN COST bR

FRICING DATA~-MODIFICATIONS (OCT 1997)
REQUIREMENTS FOR COST OR PRICING DATA OR INFORMATION OTHER THAN COSTOR
PRICING DATA-MODIFICATIONS (OCT 1997) - ALTERNATE I (OCT 1997)
ALLOWABLE COST AND PAYMENT (APR 1998)

COST CONTRACT - NQFEE (APR 1984)

ORDERING (OCT 1995)

Para (a), Issued from date is 'Contract Award’

Para (a), Issved throvgh date is '72 MONTHS AFTER CONTRACT AWARD'
ORDER LIMITATIONS (OCT 1995) '

Para (a), Dollar amount or quantity is '$3,000,000.00'

Para (b)(1), Dollar amoun or quantity is $1,200,000,000.00'

Para (b)(2), Dollar amount or Quantity is '$1,200,000,000,00"

Para (b)(3), Number of days is ‘N/A’

Para (), Number of days i 'N/A'

INDEFINITE QUANTITY: (OCT 1995)

Para (d), Date is 'INDEFINITE'

SECTION I F19628-99-D-000}
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52.222-03
5222221
52.222:26
52.222.35

52.222-36
52.222-37

52.223-02
52.223-06
52.223-11
52.225-11
52.227-01

5222702 ~

52.2271.21

52.228-07
52,230-02

52,230-06°

52.232-07

52.232-09
52.232-17
52.232-23
52.232-23
52.232-25

52.233-01
52.233-03
52.233.03
52.234-01

52.242-01
52,242-03
52.242-04
52.242-13
52.243-02

52.243-03

52.244-02

52.244-06
52.247-67

52.249-06
52.249-14
52,252-02
52.252-06

CONVICT LABOR (AUG 1996)

PROHIBITION WA’I’BD FACILITIES (FEB 1999)

EQUAL OPPOR Y (FEB 1999) L

AFFIRMATIVE ACTION FOR DISABLED VETERANS AND VETERANS OF THE VIETNAM
ERA (APR 1998)

AFFIRMATIVE ACTION FOR WORKERS WITH DISABILITIES (JUN 1998) .
EMPLOYMENT REPORTS ON DISABLED VETERANS AND VETERANS OF THE VIETNAM
ERA (JAN 1999) : '

CLEAN AIR AND WATER (APR 1984) o

DRUG-FREE WORKPLACE (JAN 1997) : ‘

OZONE-DEPLETING SUBSTANCES (JUN 1996) ,

RESTRICTIONS ON CERTAIN FOREXGN PURCHASES (AUG 1998) .
AUTHORIZATION AND CONSENT (JUL 1995) : -~

NOTICE AND MSMM@ REGARDING PATENT AND COPYRIGHT INFRINGEMENT
(AUG 1996) :

TBCHNICAL DATA D! {ATION, REVISION, AND WITHHOLDING OF PAYMENT --

MAJOR SYSTEMS (JAN 1997) ' A
Para (b}, Government contract no.: "F19628-99-D-0001'

Para (b), Subcontract number ‘N/A'

INSURANCE -- LIABIL)TY TO THIRD PERSONS (MAR 1996)

COST ACCOUNTING STANDARDS (AFR 1998)

ADMINISTRATION OF COST ACCOUNTING STANDARDS (APR 1996)

PAYMENTS UNDER TIME-AND-MATERIALS AND LABOR-HOUR CONTRACTS (FHB 1997) -

ALTERNATE 1I (JAN 1986) '

LIMITATION ON WITHHOLDING OF PAYMENTS (APR 1984)

INTEREST (JUN1996) .

ASSIGNMENT OF CLA (AN 1986)

ASSIGNMENT OF CLAIMS (JAN 1986) - ALTERNATE I (APR 1984)

PROMPT PAYMENT (JUN 1997)

Para (b)(1), Contract findncing payments shall be made on the 30 day”

DISPUTES (DEC 1998) '

FROTEST AFTER AWARD (AUG 1996)

PROTEST AFTER AWARD (AUG 1996) - ALTERNATE I (JUN 1985) .
INDUSTRIAL RESOURCES DEVELOPED UNDER DEFENSE PRODUCTION ACT TITLE I
(DEC 1994) ; ‘

NOTICE OF INTENT TO DISALLOW COSTS (APR 1984)

PENALTIES FOR UNALLOWABLE COSTS (OCT 1995) -

CERTIFICATION OF FINAL INDIRECT COSTS (JAN 1997)

BANKRUPTCY (JUL 1995)

CHANGES -- COST-};RE%{BURSEMBNT (AUG 1987) - ALTERNATE II (APR 1984)
CHANGES -- TIME- -MATERIALS OR LABOR-HOURS (AUG 1987) -
SUBCONTRACTS (AUG 1998) - ALTERNATE 1.(AUG 1998)

Para (¢), Contractor shall obtain the Contracting Officer's written consent before placing the following
subcontracts: 'NONE' |

Para (k), the following subcontracts which were evalvated during negotiations; "NONE'
SUBCONTRACTS FOR.COMMERCIAL ITEMS AND COMMERCIAL COMPONENTS (OCT
1998) ‘

SUBMISSION OF COMMBRCIAL TRANSPORTATION BILLS TO THE GENERAL SERVICES
ADMINISTRATION FOR AUDIT (JUN 1997) : .

TERMINATION (COST:REIMBURSEMENT) (SEP 1996)

EXCUSABLE DELAYS ' (APR 1984) . <

CLAUSES INCORPORATED BY REFERENCE (FEB 1998)

AUTHORIZED DEVIATIONS IN CLAUSES (APR 1984)

SECTIONI F19628-99-D-0001
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252.203-7001
252.203-7002
252.204-7000
252.204-7003
252.204-7004
252.205-7000
252.209-7000

252.209-7004

252.211-7000
252.215~71000
252.215-7002
252.219-7003

252.219-7011
252.223-7004
252.225-7002
252.225-7012
252,225-7016
252.225-7026
252.225-7031
252.231-7000
252.232-7009
252,242-71005
252.243-1002
252.241-1023
252.249-7002

SPECIAL PROHIBITIQN ON EMPLOYMENT (JUN 19%7)

DISPLAY OF DOD HOTLINE POSTER (DEC 1991)

DISCLOSURE OF INF@RMATION {DEC 1991)

CONTROL OF GOVERNMBNT PERSONNEL WORK PRODUCT (APR 1992)

REQUIRED CENTRAL CONTRACTOR REGISTRATION (MAR 1998)

PROVISION OF INFORMATION TO COOPERATIVE AGREEMENT HOLDERS (DEC 1991)
ACQUISITION FROM SUBCONTRACTORS SUBJECT TO ON-SITE INSPECTION UNDER THE
INTERMEDIATE-RANGE NUCLEAR FORCES (INF) TREATY (NOV 1995)
SUBCONTRACTING WITH FIRMS THAT ARE OWNED:OR CONTROLLED BY THE
GOVERNMENT OF A TERRORIST COUNTRY (MAR 1998)

ACQWSMOWG (DEC 1991) -

FRICING AD. (DEC 1991) ‘

COST ESTIMATING SYSTEM REQUIREMENTS (OCT 1998)

SMALL, SMALL DISADVANTAGED AND WOMEN-OWNED SMALL BUSINESS
SUBCONTRACTING (DOD CONTRACTS) (APR 1996)

NOTIFICATION TO DELAY PERFORMANCE (JUN 1998)

DRUG-FREE WORK FORCE (SEP 1988)

QUALIFYING COUNTRY SOURCES AS SUBCONTRACTORS (DEC 1991)

PREFERENCE FOR CERTAIN DOMESTIC COMMODITIES (JAN 1999)

RESTRICTION ON ACQUISITION OF BALL AND ROLLER BEARINGS (AUG 1998)
REPORTING OF CONTRACT PERFORMANCE OUTSIDE THE UNITED STATES (MAR 1998)
SECONDARY ARAB BOYCOTT OF ISRAEL (JUN 1992)

SUPPLEMENTAL COST PRINCIPLES (DEC 1991)

PAYMENT BY ELECFRONIC FUNDS TRANSFER (CCR) (.TUN 1998)-

COST/SCHEDULB STATUS REPORT (MAR 1998)

REQUESTS FOR EQUITABLE ADJUSTMENT (MAR 1998)

TRANSPORTATION OF SUPPLIES BY SEA (NOV 1995)

NOTIFICATION OF ANTICIPATED CONTRACT TERMINATION OR REDUCTION (DEC 1996)

5352.204-9000 NOTIFICATION OF GOVERNMENT SECURITY ACTIVITY (MAY 1996)

5352.204-9001 VISITOR GROUP SECURITY AGREEMENTS (MAY 1996)

5352.223-9000 RBLIMINATION OF USE OF CLASS QZONE DEPLETING SUBSTANCES (ODS) (MAY 1996)
Para (d), Substances ar¢ 'NONE'

IR FO

co CONT AUS!

5352.219-9000 INCORPORATION OF SUBCONTRACTING PLAN (AFMC) (JUL 1997)

Preliminary Subcontracting Plan Number is “ See Master Subcontracting Plan

Section J, Attachment 57

Proposal Date “See Section J Attachment 5"

Small Business Goal Percentage will be identified in individual delivery orders

Small Disadvantaged Business Goal Percentage will be identified in individual delivery orders
‘Woman-owned busme.ss goal will be identified in individual delivery orders

5352,223-9001 INSURANCE CLAUSE IMPLEMENTATION (AFMC) (JUL 1997)

SECTION I F19628-99-D-0001
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SECTION ] - LIST OF ATTACHMENTS

DOCUMENT PGS " DAIER TITLE
ATTACHMENT 1 11 23 MAR. 1099  JSSIP MASTER AWARD FEE PLAN
ATTACHMENT 2 2 22 MAR 1999  JOINT STARS SYSTEM IMPROVEMENT FROGRAM
‘ (JSSIP) TECHNICAL DESCRIPTION DOCUMENT
(TDD) _ ,
ATTACHMENT 3 13 22 MAR 1999 DEPARTMENTOF DEFENSE CONTRACT SECURITY
: CLASSIFICAT;ON SPECIFICATION, DD FORM 254
" ATTACHMENT 4 46 " 10JUN 1998  JOINT STARS SECURITY CLASSIFICATION GUIDE
ATTACHMENT 5 9 ' 31JAN1997 MASTER SUBCONTRACTING PLAN
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JSSIP Task Description Document

Joint STARS System Improvement Program
Task Description Document
22 March 1999 .

1.0 Program Objectives .

The objective of the Joint STARS System Improvement Program (JSSIP) is to provide
the Joint STARS Joint Program Office (JPO) a contract vehicle t6 provided Engineering
and Manufacturing Development (unprovements) to the Joint STARS system. This
delivery order contract covers the engineering, design, development, integration, test, and
delivery of various enhancements and upgrades to the Joint STARS system including,
development of all support réquirements (technical orders, support equipment, initial
spares, training, etc.) and prgcurement of production and support system retrofit
kits/documentation resulting from these enhancements and upgrades. The contract will
provide a engineering services task (EST) agreement. The engineering task agreement
will include proposal preparation cost for ESTs and EMD efforts. This will facilitate the
acquisition of discrete tasks and/or level of effort activities to support EMD efforts to
include conducting analyses, studies, planning, de31gn/development prototype,
qualification/test, producuon, kits/retrofit/initial spares, system integration, installation,
training, support, flight test mfrasuucture and recurring program management,

2.0 Specific ObJecnves '

2.1 Engineering & Manufacturing Development

The Contractor shall:

¢ Design, develop and test lmprovements to the Joint STARS (E-8) aircraft and ground
systems.

¢ Identify and implement all associated training requirements, support requirements and
resources that would be unpacted by the EMD effort.

¢ Provide alist of initial spares needed to field the EMD effort.

2.2 Production/Retrofitting
The Contractor shall:

e Integrate and test EMD splutio_n into the E-8C aircraft.

e Provide retrofitting kits and associated documentation for the EMD solution.

¢ Identify and implement associated support (Technical Orders, JIMIS, Training, GSS)
needed to support the production/retrofitting to the aircraft.

» Provide Group A and Group B kits, kit-proofing, and required documentation for
installation for production retrofit kits.

2.3 Proposal PreparatlonlEngmeering Service Tasks
The Contractor shall:

s Provide proposals for fumre efforts.

+ Provide ROM cost estimates

F19628-99-D-0001
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* Provide discrete task and level of effort activities for conducting analyses, studies,
systems engineering, planning, prototype development, qualification/test, training,
and flight test infrastructure.

2.4 Management

The Contractor shall:

¢ Perform management, control and reporting activities to support tasks defined in
delivery orders, .

» Follow an Integrated Master Plan (IMP) and Integrated Master Schedule (IMS)
approach when developing and executing tasks. '

¢ Perform configuration management in accordance with industry best practices to
ensure configuration identification, statns accounting, control, and auditing,

¢ Perform data managemeq‘: in accordance with industry best practice to ensure timely,

1

accurate and complete submittals. Maximize use of the Keyfils system or equivalent
electronic media. '

2.5 Logistics Support
The Contractor shall;

‘e Perform the necessary logistics functions: Logistic Support Analysis (LSA),

provisioning, upgrades to trainers, tech orders, support equipment, initial spares, and
training, :

2.6 Security : :

The Contractor shall conduct all activities IAW The National Industrial Security Program
Operating Manual (The NISPOM), the Joint STARS Security Classification Guide, and
comply with the Contract Segurity Classification Specification, DD Form 254.

2.7 Hazardous Materials

If the equipment was not approved as part of Joint STARS E-8C configuration and
contains hazardous materialsito meet specification requirements, Government approval
shall be required. This shall include materials that form toxic substances resulting from

* combining with others such s in combustion. Personnel limits to hazardous materials

shall be within the threshold limit values published at the time of contract award by the
American Conference of Government Industrial Hygienists under normal or emergency
conditions. '

2.8 Y2K Compliance

All information technology items shall be year 2000 compliant. Year 2000 compliant
means information technology shall accurately process date/time data (including but not
limited to calculating, comparing, and sequencing) from, inte, and between the twentieth
and twenty-first centuries, and the years 1999 and 2000 and leap year calculations,
Furthermore, year 2000 compliant information technology, when used in combination
with other information technology, shall accurately process date/time data if the other
information technology properly exchanges date/time data with it.

F19628-99-D-0001
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JSSIP Master Award Fee Plan

1.0 INTRODUCTION

This award-fee plan is the' basis for the Joint STARS program office evaluation of the
Contractor’s performance for all Award Fee efforts under the Joint STARS System
Improvement Program (JSSIP). The specific criteria and procedures used to assess the
Contractor’s performance and to determine the amount of award fee earned are described
herein. All FDO decisions regarding the award fee, including, but not limited to: the amount
of the award fee; the methodology used to calculate the award fee; the calculation of the
award fee; the Contractor’s ientitlement to the award fee; and the nature and success of the
Contractor’s performance, shall not be subject to the “Disputes” clause nor reviewed by any
Board of Contract Appeal (BCA) court, or other Juchcxal entity.

The award fee will be provided to the Contractor through contract modifications and is in
accordance with the Cost Plus Award Fee provisions of the contract. The award fee eared
and payable will be determined by the FDO based upon the review of the Contractor S
performance against the criteria set forth in this plan. The FDO may unilaterally change the
master plan or any addendum’s to'individual DOs prior to the beginning of an evaluation
period. The Contractor will be notified of changes to the plan by the Contracting Officer, in
writing, before the start of the effected evaluation period. Changes to this plan that are
applicable to a current evaluation period will be mcorporated by mutual consent of both
parties.

The objective of the JSSIP ;&ward Fee Program is:to incentivize the Contractor to perform in
sach a manner as to maximijze the capability ‘of the Weapon System and minimize program
cost of JSSIP 1mprovements This plan will be administered, and the criteria established, in
such a manner that the Contractor has a reasonable opportunity to earn 100% of the award fee
during each period. Mitigating circumstances outside the Contractor’s control will also be
considered in the Award Fee evaluation.

The intent of this plan is to set up procedures to evaluate Contractor performance, for all
JSSIP DOs with award fee provisions, using existing Joint STARS data, systems and other
management tools. These, management tools may include, but are not limited to, the
Integrated Master Plan (IMP), Integrated Master Schedule (IMS), Technical Performance
Measures (TPMs) of various kinds and Earned Value Management (EVM) compliant
baseline management systems, as appropriate. Reporting channels within this plan reflect the
roles and responsibilities of the Integrated Product Teams (IPTs) to manage the program on a
daily basis in an Tntegrated Product isevel:pment (IPD) environment to the maximum extent
practicable while imposmg the minimum administrative burden on the Government and
Contractor organizations.

F19628-99-D-0001
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o 2.0 ORGANIZATION

The Award Fee Orgamzatzon consists of the Fee Determining Official (FDO), an Award Fee
Review Board (AFRB) which consists of a chairperson, the contracting officer, a recorder,
other functional area particxpants. advisor members, and the performance monitors. The
FDO for each DO will be determined by program cost. The FDO for those DO's greater than
$50M will be AFPEQ/C2, and those under $50M will be ESC/JS as the FDO.

Members
Fee Determining Official: : AFPEO/C2*
Award Fee Review Board Chairperson: JS System Progtam Director *
Award Fee Review Board Members: : Contracting Officer
(Minimum members) ! JSSIP Program Manager
AFRB Recorder (non-voting)
* AFPEO/C2 may delegate the ¥DO responsibilitigs to the Joint STARS System Program
Director. '
o ** The System Program Directo}g' may delegatc' the duties and responsibilities of the AFRB
Chairperson. '
Performance Monitors
The performatice monitors may include but are not limited to:
Program Management Logistics
Contracting | ' Quality Assurance
User ' Test
Program Control SEIT
Engineering Requirements
Data/Config Management
.'!,.a'.h'\

F19628-99-D-0001
SECTION J, ATTACHMENT 1
Page Sof 11




JSSIP Master Award Fee Plan -

3.0

RESPONSIBILITIES

3.1 Fee Determining Official (FDO). |

Approves the Award Fee Plan and any significant changes to the plan throughout
the life of the contrdct. The FDO reviews the recommendation(s) of the AFRB,
considers all pertinent data, and determines the eamed-award—fee amount for each
evaluation period. : o

3.2 AFRB Chairperson.

Appoints an AFRB Recordcr Briefs the FDO on recommended earned-award fee
amounts and on thé Contractor’s overall performance during the evaluation
period. Recommends significant Award Fee Plan changes to the FDO and
approves Award Fee Plan changes as delegated by the FDO.

3.3 Award Fee Review Board.‘

AFRB members support the Board Chairperson and the FDO and are responsible
for. the following: 1) review and evaluate performance monitor reports,
Contractor’s self assessment, and other factors; 2) determine an earned-award fee
recommendation; 31‘; prepare interim performance reports to be presented to the:
FDO; and 4) recommend changes to the Award Fee Plan.

3.4 AFRB Recorder.

AFRB Recorder manages all activities associated with the AFRB process to
include the following: 1) consolidate the AFRB’s assessment and
recommendation for presentation to the FDO; 2) notify AFRB members when
briefings and report$ are due and writes and distributes the minutes of the AFRB
meeting to the AFRB; 3) maintains the Award Fee Plan, including any changes
approved by the AFRB Chd.lrperson and FDO; and 4) maintains all pertinent
sward fee files.

3.5 Contracting Officer.

The CO is the liaison bevasen the Contractor and Government Personnel. The
CO prepares and distributes the contract modifications to award the fee authorized
by the FDO and incorporate any changes to the Award Fee Plan.

F19628-99-D-0001
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3.6 Performance Monitors.

Performance Monitors maintain written records of the Contractor’s performance
in their assigned evalpation area(s) so that a fair and accurate evaluation is-
obtained. Prepare interim and end-of-period evaluation reports as directed by the
AFRB.

4.0 AWARD FEE PROCESSES

4.1 Available Award Fee Amount.

The earned award fee will be determined based on the Contractor’s performanoe
during each evaluation period and be. awarded to the Contractor via a contract
modification. The available award fee for each évaluation period is shown in each
attachment for the Delivery Orders. Rollover of unearned award fpc, for
individual delivery orders, will be at the discretion of the FDO,

4.2 Evaluation Period

The evaluation period for award fee dehvery orders issued under JSSIP will be
either periodic/calengdar date based or event driven. If the end of the period is date
based, that date will ‘be specified in each individual delivery order. If the end of
the period is based on an event, that event will be negotiated (selected from the
IMP, if applicable) and specified in each individual delivery order.

4.3 Evaluation Criteria,

The award fee evalu;ation will be based on Cost Control, Technical Performance,
Management Practices, and any other area specified in the delivery orders.
Individual Delivery QOrders will choose the weighting between these areas.

4.3.1 Cost Control. The Cost Control evaluaticn will be based on an analysis of
the 1) Contractor’s efforts to control the program costs; 2) cumulative contract
cost variances from baseline estimated cost targets; 3) impact of cost variances on
the program and effect on the Life Cycle Cost (LCC) of the system; and 4) cost
saving measures implemented as a result of Contractor-renerated ideas ¢+ mocess
improvements. Data from the Contractor's Earned Value Management System
(EVMS) and variances from the initial baseline LCC estimate will be used to help
determine the Contractor’s evaluation grade for the Cost Control area ciuring each
award fee period.

4.3.2 Technical Pexformance. The Technical Performance evaluation will be
based on an analysis of the following, as applicable 1) Contractor's ability to
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deliver Technical R¢ports and other data dehvcrables in a.complete, accurate and
timely manner; 2) technical planning including risk reduction and. trade-off
analyses; 3) execution of tasks from the Technical Reqmremmts Document and
Integrated Master Plan 4) execution of 31gmﬁcant accomphshments (SAs) from
the IMP consistent’ with the schedule occurrence of the SAs in the IMS; 5)
management of total system requirements; and 6) systems engineering and
integration with other JSSIP delivery orders, other Joint STARS development,
sustainment, O&M efforts and the integration system ehgineering of these other
efforts.

The Contractor will recommend the SAs used to determine the Technical
Performance award for each period with the individual CPAF delivery orders. The

. specific SAs for each delivery order are TBD.and will be set forth in each delivery
order. For a scheduled significant accomplishment to be considered complete,
the Government must agree that the exit criteria are met. The technical evalvation
areas of each Delivery Order will list the. significant accomplishments by award
fee period. The Contractpr may be objectively assessed based on the SAs
accomplished vice planncd during the rating period.

The Technical Perfqnnancc evaluation will be based on the quality and the impact
(positive or negative) of the completed significant accomplishments on the
program. JImpacts on program schedule, risk and cost will be considered. The
level of Government attention required to maintain progress toward achieving
program objectives: will also be considered. Additionally, the impact of any
uncompleted szgmﬁgant accomplishments may be included in the assessment.

4.3.3 Management Practices. The Management area evaluation will be based on
an analysis of the Contractor’s 1) responsiveness and communication; 2) risk

management; and 3) program planning and control. The Contractor will receive

an evaluation grade for the Management area for each award fee period.

4.4 Contractor’s Self-Assessment.

The Contractor may submit to the Contracting Officer five (5) working days prior
to the end of each evaluation period, a self-assessment of its performance for the
period. This written assessment of the Contractor’s performance throughout the
evaluation period mzw ﬂlso contain any information that may be reasonably
expecied to assist the AFRB in evaluating the Contractor’s performance. The
Contractor’s self-assessment may not exceed two (2) single-sided pages.

The Contractor may 2150 request to present a briefing to the AFRB. It shall not
exceed 30 minutes in iength. It shall be scheduled within five (5) working days
after the end of the ¢nd of each evaluation period and held within 30 calendar days
after the end of each evaluation period.

F19628-99-D-0001
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4.5 Award Fee Process Schedule.

The Government will conduct both interim and end-of-period evaluations. The
schedules for the activities associated with these evaluations are listed below.

4.5.1 The Governmeént will accomplish the following actions within the specified

time prior to the midpoint of each evaluation period: -

4.5.2 The Govcmment will accomplish the followmg acuons within the specified
P time at the end of each evaluat:lon period:

o

$628-99-D-0001
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4.6 Award Fee Calculation Process.

The Award Fee that is awaréled during a period is as follows:

1.

oW

The Evaluation Areas tCost, Technical, Management, Other) are weighted out of

100%.

The grade (see below) is determined, based on the deﬁmtions established for each
evaluation area.

The scores for each area is determined within the range of the evaluation grade

The scores for each area are multiplied by the weights of each area.
The sum of these numbers is the Award Fee Score for that period and determines the
Award Fee amount eamed

Award Fee Evaluation Grades

Met significant contract requirements and

90-100

Excellent exceeded most*
Very Good Met significant contract requirements and 80-89 80-8%
cxceeded many*
S sod Met significdnt contract requirements and 50-79 60-79
‘ exceeded some*’
Satisfactory Met significant contract requirements® 20-49 50-59
Unsatisfactory Did not meet: contract requirements* 0-19 0-49
* as defined in the individual delivery otders
The evaluation grades are objectwely determined by the evaluation grade definitions for
each of the three (or more) evaluation areas (Cost Control, Technical Performance, and
Management Practices). The specific scores (equal to the pexcent award fee) are
subjectively assigned based on the AFRB’s recommendation.
47  Sample Calculations
Note: All figures are just sample numbers.
The total program of Deliv r, Order X is $100M.
In Period Y, it was determined that 15% or $15M will be allocated into that pool.
Sample Evaluation Area W cighting:
! © Techpical 50%
i - Cost 25%
S Management 25%

F19628-99-D-0001
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Upon evaluation, the following figures were reached:

1. Technical was given an Excellent rating, and given a 90% within the rating séale.
2. Cost was given a Very Good rating, and given a 85% within the rating scale.
3. Management was given a Very Good rating, and given 88% within the rating scale,

Area of Eval | Rating Weight | Subtotal
Technical: ; B0 X .50 = A5
Cost: : 85 X 25 = 2125
Management: : .88 X 25 = 22
Total : : ' = 8825

So for this period, the Conn'af,ctor earned a score of very good and 88.25% X $15M = .
$13,237,000 award fee. Note: Only the final score will be provided to the Contracior.

50 MODIFICATIONS TO MASTER AWARD FEE PLAN

The AFRB Recorder will forward proposed changes to the AFRB Chairperson. Changes
require FDO approval. After approval, the CO shall notify the Contractor in writing of
any changes. Changes affecting the current evaluation period must be made by mutual
agreement of both the Government and the Contractor. The additions of Delivery Orders
as attachments will have signature blocks for approval.

60 CONTRACT TERMINATION

If the contract is terminated for the convenience of the Government after the start of an
award fee evaluation period, the available award fee pool may be adjusted by the FDO to
reflect the work performed. The amount of the award fee deemed earned for the period
shall then be determined by the FDO using the normal Award Fee evaluation process.
The award fee pool for all subsequent periods will not be available for award,

F19628-99-D-0001
SECTION J, ATTACHMENT 1
Page 11 of 11




JSSIP Master Subcontracting Plan

JOINT STARS SYSTEM IMPROVEMENT PROGRAM
MASTER SUBCONTRACTING PLAN

31 JANUARY 1999

F19628-99-D-0001
SECTION J, ATTACHMENT 5
Page 1 of 9




-~ NORTHROP GRUMMAN SURVEILLANCE & BATTLE MANAGEMENT
| SYSTEMS - MELBOURNE, FL *

MASTER SUBCONTRACTING PLAN
FOR SMALL AND DISADVANTAGED BUSINESS CONCERNS,
HISTORICALLY BLACK COLLEGES AND UNIVERSITIES
AND MINORITY INSTITUTIONS, WOMEN OWNED BUSINESS CONCERNS

PERIOD COVERED: 1 ¥EBRUARY 1997 - 31 JANUARY 3000

APPROVED BY:

NORTHROP GRUMMAN CORI?ORATION UNITED STATES OF ANIERIéA

Surveillance & Battle Management Systems

Director, Procurement ' Administrative Contracting Offieer

DATE: i/t'?/‘?'7 | | DATE: Jt) 397

NORTHROP GRUMMAN CORPORATION
Surveillance & Battle Management Systems

Program Procurement Manager
Small Business Liaison Officer

. 9 /79 '
|~ OATE: L5 1777 , F19628-99-D~0001
- SECTION 0 ATTACHMENT g
' ) Page 2 of 9

FPA-880 ' a11087




re

-ri W

MASTER SUBCONTRACTING PLAN
1 FEBRUARY 1997 - 31 JANUARY 2000

INTRODUCTION

Northrop Grumman, Surveillance & Battle Management Systems (hereinafter referred to as Notthrop
Grumman) fully endorses the Federal Governments laws and initiatives which are designed to enhance
and increase participation of Small Business Concerns (SBCs) and Small Disadvantaged Business
Concerns (SDBCs), Historically Black Colleges and Universities (HBCUs), Minority Institutions (Mls)
and Women Owned Business Concemns (WOBCs) in the Government contracting process.

1t is Northrop Grumman’s policy to actively support this effort by giving small businesses the maximom
practicable opportunity to participate in Northrop Grumman’s Procurement process and to exert special
efforts to bring SDBs, HBCUs, MIs and WOBC:s into the mainstream of business as viabie suppliers in
support of the intent of Public Law 95-507. ’

All Northrop Grumman personnel involved in the procurement process will be indoctrinated to be
sensitive to our obligations and to be alert to opportunities to subcontract to such concemns. Additionally,
Northrop Grumman will participate in training workshops, Federal and local procurement conferences,
seminars and trade fairs in furtherance of the Government’s Small Business requirements,

_..The responsibility for implementation-of these programs is borne by Division and Operating Element

Yfficers, Program Vice Presidents, Department Directors, and all those in supervisory positions.
SUMMARY _ | o

This policy reflects Northrop Grumman’s commitment to ensure compliance with the intent of the
appropriate Public Laws as outlined in [FAR 52.219-9 and DFARS 252.219.7003 and the incentive
program for subcontracting with Small Business Concerns (SBCs) and Small Disadvantaged Business
Concerns (SDBCs), Historically Black Colleges and Universities (HBCUs), Minority Institutions (MIs),
and Women Owned Business Concerns (WOBCs) in accordance with DFARS 252.219-7005. Northrop
Grumman’s Policy requires adherence to the DQDs objective of placing 5% of all subcontracts(as
measured by dollars) with SDBs, HBCUs, WOBCs and M as prescribed in the law. Qur policy also
sets as goals a figure of 20% for Small Businesses pursuant to Public Law 100-656 and the NASA
specific mandated goal of 8% of prime’contract value to SDBCs, HBCUs and MIs pursuant to Public
Law 101-144.

SUBCONTRACTING PLAN DETAILS

$ .
This Master Subcontracting.Plan is established under FAR 52.219-9(d) and is fully compliant to FAR
52.219-9,

.,
r
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(1)

2)

3

4)

FPA-880

~~The following addresses FAR 52.219-?(d) in paragraph order:
PERCENT GOALS

Percent goals for each individual contract action, as required; are shown on its “Individual
Subcontracting Plan" addendur,

4

Dollars planned to be subcontracted to SBCs, SDBCs, WOBCs and total are shown on the
"Individual Subcontracting Plan* addendum. '

. )
Potential principal product areas to be subcontracted in support of our products include, but are
not limited to: .

-~

Machined Parts/Raw Materials |
Fixed Assets and Capital Equipment
Technical Services and Publications
Maintenance, Repair and Operating Supplies
Aircraft Hardware :
Mechanical Components/Hardware
Avionics *
Airborne Mechanical Equipmernit
Structures

Subsystems

Major Systems

Be L

Compliance with the intent of Public Laws 95-507, 99-661, 100-180, 101-144 and 100-656,
requires goals be established:for the maximum practicable opportunities based on the potential
that may exist for SBCs , SDBCs, and WOBCs. This is accomplished in the following manner:

1) Review past history of similar buys and identify whether the award went to SBCs, Large
Business Concems (L.Bs), SDBCs, or WOBCs.

2) Buys identified to large lsfmsit'less are reviewed to determine whether they fall within the
potential of known SBCs, SDBCs, WOBCs, and goals established accordingly.

3) The Bill of Material for é,ach proposal will be reviewed by lmowiec;géable purchasing
personnel to identify whether there is potential for utilization of SBCs, SDBCs, WOBCs,
HBCUs, and MIs, : © e -

F19628:39-0-0001
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In establishing goals, Northrop: Grumman will review potennal awards to SBCs, SDBCs, and
WOBC:s not utilized in the past, and goals will reflect this endeavor wherever possible.

Indirect SBCs/SDBCs/LBs/WOBCs will be included in goals if applicable and further addressed
in Paragraph (6), Indirect Costs. HBCUs or MIs, where applicable to individual Subcontracung
Plans, will be reflected and included in the SDBCs goal. , .

%) IDENTIFICATION OF POTENTIAL SQURCES

Northrop Grumman has estabhshed an extensive library of potenual SBCs, SDBCs and WOBCs
sources. These include, but are not limited to:

1) A file of each potential § SB SDB, and WOBC (Seller) who has submitted mformauon for .
consideration,

2) Commercial and Government source directories utilized in establishing potential bidders
Yists.

-?

3) Aerospace Industries Assoc;auon SDBCs Data Base which is available to all Procurement
personnel. (Available at:the Division Level.)

4) Florida Minority Purchasing Council supplier directory.
= 5) All DLA and SBA refeﬂ‘als receive cohsideration and are established in our file.

6) Northrop Grumman mprpsentaﬂves attend Federal and local Procurement Conferences,
Seminars, Trade Fairs, and other functions to seek out quahfiable SB/SDB/WOBCs ™"
concerns and HBCUs/MIs.

7)  SBAsPASS.
(6)  INDIRECT COSTS

Programming has been developed to 1denufy overhead and indirect procurement associated in
support of ditect material. The intent is to allocate those overhead and indirect procurements to
direct material do!lars

The methodology is expressed by the following formula:

. . : = Percentage of This Contract
‘ Total Direct FY 1997 X

Total Total Indirect for
Indirect FY 1997 X Percentage of this Contract = This Contract

F19628-99-D~0001 :
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SUBCONTRACT PLAN ADMINISTRATION .

Neil Mullins will administer Northrop Grumman's Small Business Subcontract Program. He ig
the Small Business Liaison Officer for the Northrop Grumman Corporation, Electronic &
Systems Integration Division, Surveillance & Battle Management Systems, Melbounie Site and
reports directly to the Director of Procurement, Rick Soloway. Mr. Mullins has also been
designated the Senior Procurement Management focal point for SDB programs, and regularly
attends Program Management Source Selection meetings. ) '
Rick DeBord, a purchasing supervisor, has been assigned the responsibility to furnish advice and
assistance to Small Business Concerns (SBCs), Small Disadvantaged Business Concerns (SDBCs)
and Women Qwned Business Concems (WOBCs). Mr. Mullins has also been désignated the
Advocate for Historically Black Colleges and Universities (HBCUs) and Minority Institutions
(MIs) responsible for subcontracting activities, mutual educational support, grants and
scholarships. : :

The duties of the Small Business Liaison Officer and his staff are to actively seek qualified small
businesses and small disadvantaged firms who cari compete for subcontracts (in accordance with
Government and Northrop Grumman specifications), and can assure on-time delivery of -
acceptable products at competitive prices,

In addition, the Small Business Liaison Office assists with surveys of prospective sellers and

- assists them in becoming acquainted with the Northrop Grumman Procurement organization.

)

FPA-880

This office also maintains all smalk business and small disadvantaged business records which
allows monitoring of all goals, and has a direct line to all procurement managers for goal review
progress meetings. In furtherance of the Small/Small Disadvantaged Business Program, Mr. >~
Mullins represents Northrop Grumman in relations with local and natiénal business organizations
who promiote the interest of SBCs, SDBCs, HBCUS, Mis, and WOBCs activities.

Northrop Grumman will assure that SBCs, SDBCs, HBCUSs, MIs and WOBCs will have an
equitable opportunity to compete for subcontracts, receive solicitations, and have adequate time
for preparation of bids. "

Northrop Grumman has establishied an aggressive program designed to increase the amount of
SDB concerns to whom we award purchase orders. Requests for Guotation over $2,500 where no
SBCs, SDBCs, HBCUs, Mls, or WOBCs are to be solicited must be submitted to the Small
Business Liaison Officer prior to release, to permit review for possible sources. If acceptable
SBCs, SDBCs, HBCUs, MIs, or WOBCs cannot be identified by the Small Business Liaison
Officer, he will so indicate on thé Procurement Document Approval Record (Form GC 2616) that

goods and/or services are not obtainable from other than "Large Businesses",
e F19628-99-0-0001
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Training programs or discussion sessions exist for all Procurement and other appropriate
personnel to acquaint them with corporate policies and procedures regarding support of SBCs,
SDBCs, HBCUs, MIs, and WOBCs. These address our subcontracting efforts, our contractual
obligations to seek out the us¢ of these sources when approved, and the need for continuous
efforts to develop qualifiable SBCs, SDBCs, HBCUs, MIs, and WOBCs.

This program is conducted each calendar year to assure that a positive awareness exists and that

new personnel are knowledgeable of Northrop Grumman’s obligations to Small Business and
Small Disadvantaged Business Programs. o

The Small Business Liaison Qfficer is a member of the make-or-buy committee and cognizant of
opportunities that may arise for SB/SDB concerns related to Aircraft and Elecironic Programs.

Northrop Grumman encourages SBCs, SDBCs, HBCUs, Mls, and WOBCs to solicit business
opportunities with Northrop Grumman by providing the following guidance and assistance to
such concerns as: ‘ "

Iy General and specific assistance in development of management techniques and methods to
help ensure SBCs, SDBCs, HBCUs, MIs, and WOBCs ability to compete;

2) Introduction to SBCs, SDBCs, HBCUS, Mls, and WOBCS personnel and capability to
individuals in functional organizations who generate needs for products or service:

3)  Facilitate SBCs, SDBGs, HBCUs, MIs, and WOBCs ability to respond fo Invitations to
-Quote by means of Bidders Conferences, meetings, adequate bid response times, etc.;

4) Arrange on-site interface meetings with SBCs, SDBCs, HBCUs, MIs, and WOBCs to~~
exchange information and improve communications; d

5)  Participate in SBCs, SDBCs, HBCUs, Mls, and WOBCs business conferences and trade
fairs; :

6)  Referring new information on potential SBCs, SDBCs, HBCUs, MIs and WOBCs to
Procurement and other appropriate personnel;

I)] Listing SBCs, SDBCs, HBCUs, MIs, and WOBCs and back-up (facility profiles, etc.) for
Procurement personnel use in the SB/SDB Library (Small Business Liaison Office);

8) Providing assistance to buyers and members of management in achieving the objectives of
the SBCs, SDBCs, HBCUs, Mls and WOBCs subcontracting programs.

F19628-99-D-0001
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9) Technical Assistance to Small Disadvantaged Business Concerns shall include, but not be
LT limited to:

a) Assistance in inferpreting drawings by cognizant Northrop Grumman personnel

b) Assistance in establishing quality control standards.

¢)  Assistance in locating/providing material,

d) Visits by appropriate Northrop Grurnman personnel as required to check progress
and assist where needed. . . -,

10)  Efforts to restrict compétirion to Small Disadvantaged Business Concems shall be
accomplished by the following:

a)  Procedures are in effect encouraging Procurement personnel to award
procurements of up to $2,500 without competition to qualified Small
Disadvantaged Business Concerns. _

b) Establishing SET-ASIDES by reserving all or part of a proposed procurement
exclusively for SDBCs/HBCUs, MIs, and WOBCs. . ‘

C) Establishing SPLIT AWARDS by dividing subcontracts to multiple sources in
order to allow SDBCs, HBCUs, MIs and WOBCs to provide a portion.

d)  Establishing MENTOR/PROTEGE PROGRAMS to provide assistance to
SDBCs/HBCUs, MIs, and WOBCs to enhance their capabilities in order to
increase their participation in Government contracts.

(9  FLOW DOWN REQUIREMENTS

Procurement personnel will include the "Utilization of Small Business Concerns and Small
Disadvantaged Business Concesns" clauses in a1l subcontracts which offer further subcontracting’
opportunities in accordance with FAR 52.219-8. In addition, Northrop Gromman will require our
first tier subcontractors (except Small Business) receiving awards over $500,000 or $1,000,000
for construction of any public facility to submit a plan in consonance with the "Small Business -
and Small Disadvantaged Business Subcontracting Plan® clause per FAR 52.219-9, Further, each
plan must receive written concurrence from the Small Business-Liaison Office before release of
any purchase order or contractual commitment, This written concurrence will reside in the
purchase order folder and the plan will be incorporated into the purchase order.

(10) REPORTS

Northrop Grumman will submit periodic reports and cooperate with the Contracting Officer in
any studies and surveys as may be required by the Conuracting Officer or the Small Business
Administration in order to determine the extent of compliance including Standard Form (SF) 294
Subcontracting Report for Individual Contracts, and SF 295, Summary Subcontract Report.

(11) RECORDS

Detailed records are maintained in the Northrop Grumman Small Business Liaison Office and are
~ available on site to the Customer and Small Business Administration for review.
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Examples of some records available consist of such information as:

1) A file on each potential seller who has approached Northrop Grumman for consideration.
Such information will include the name of the Procurement manager(s) and his/her
written review of the potential or immediate need.

2)  Listing of all business conferences and trade fairs attended each indicating the companies
interviewed and follow-up action required. '

3) Records indicating on-gomg training sessions with all procurement groups, personnel
attending and presentations made. -

4)  Files indicating technical assistance, ma.nagement assistance and financial assistance, ie.,

progress payments, etc.,, rendered.

Corporate/Division/Operating Element written procedures for Procurement have bcen adopted to
comply with the policies set forth in FAR 52.219-9, This includes the establishment of a source
list of SB and SDB concerns and a monthly report of awards to SB and SDB concems on the
source list. All active sellers are interrogated periodically to update their size and Small
Disadvantaged Ownership classifications. These self certification forms contain a notification of
the potential penalties and remedles called out in FAR 52.219-9(E)(4) for misrepresentation of a
firms status as a SB or SDB cancem. Their responses are coded and published in the Master
Seller List as follows: *1" for Small Business; "2" for Large; “3" for Women Owned Business;
"6" for Small Disadvantaged Business Concems, *9* for Historically Black Colleges and
Universities and Minority Institutions, and “0” for Minority Women Owned firms. These codes
are found in the Master Sellers List identifying all Northrop Grumman Sellers and appears onvail
EDP commitment reports utilized for reporting statistics to the Custofmers and Small Business
Administration.

Additionally, each purchase order issued requires an award’code to be entered which describes
the rationale of the award, On'awards over $2,500a justification must be included in the

.purchase order file giving details of the award and the necessary backup data which consists of

the Invitation to Quote which lists all bidders who were selected, and rationale for the selection.
In addition, if a Small Disadvantaged Business was not asked to bid, an explanation is contained
in the purchase order file.
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